COUNTY

O Clarkridge

Three Brothers

090538

MARION COUNTY
COUNTY

Arkawana

Henderson

Lakeview

- ' 7o
0 L (1225 10359 \ 012297

p..g,. = T ADMOUNTAIN Norfork
Whiteville : [10) b~ uus E HOME dake

O
747 fOP)

e & DA

0 Sycamore Spring
090530 o

% @ :
\ S Briarcliff 5
N3 5
(5] i
| Q
\ & @ Y T T B N
Shady Grove \ 1

COUNTY

Q . ‘3,:050 Salesville
3.22 = ;,Arka’na' ( ‘@Jordan

25.790 , . Creck
y Norforkyillgéé12 \ :, e e «

090517

Arkana Station X 6.766. E Norfork
Y r)

IZARD

Buffalo I
city Whlte @ Chastain.y

Old Joe
o

Herron

River

CcO

12.587

Nory,

STONE

©

> N >
: :
=
8 i "’S‘pring 8
! \A Creek
i N
| Big
{
H
- [
o H
x o
| w
2] E g
| &
i
i STONE COUNTY
'
Status of Improvements
@ === Programmed e  Bridge
s ===  Scheduled + Interchange
lles
0 1 2 == Under Construction % Intersection Improvement
PM: PS: JL40961: 10/2/2020 Comp[eted @ Sllde Repalr
= Roadway
=mm  New Location

Baxter County e
/

District 9
b OFTRANSPORTATION
Job Status Map

October 5, 2020 Program Management Baxter



SUMMARY OF CONSTRUCTION PROJECTS

BAXTER COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
009814 E. Pigeon Creek Str. & Apprs. (S) 201 1 Structure & Approaches Completed Sep. 2016  Jan. 2018 0.45 $2,303,047 0.45 $2,303,047
012297 Districts 1, 5,9 & 10 Pavement Friction Impvts. (Sel. Secs.) (S) 62 11 Safety Improvements Completed Apr. 2018 Jul. 2019 0.13 $59,120 4.66 $2,119,222
Addt'l Rte.-Sec.: Various
012377" Districts 4, 8 & 9 Bridge Preservation (2021) (S) 62 11 Bridge Rehabilitation Scheduled Apr. 2021 - $1-$5M - $5-$10M
Addt'l Rte.-Sec.: Various
090206" Baxter County Area Headquarters (Mt. Home) (S) New Buildings Completed Apr. 2013 Jun. 2014 - $748,735 - $748,735
090223 Hwy. 5 — Izard Co. Line (Passing Lanes) (S) 177 1 Passing Lanes Completed Aug. 2010 Dec. 2012 2.30 $4,016,665 2.30 $4,016,665
090279 Gassville — West (Rehab.) (S) 62 10  Rehabilitation Completed Jun. 2010 Dec. 2010 1.56 $487,562 347 $1,083,471
Addt'l Rte.-Sec.: Marion 62-9
090281 North Fork River Str. & Apprs. (Norfork) (S) 5 18  Structure & Approaches Completed Sep. 2012 Nov. 2014 0.44 $4,545,000 0.44 $4,545,000
090319 Hwy. 62 — Hwy. 5 (Mountain Home) (S) 201 0 Major Widening Completed Jan. 2015  Sep. 2016 1.33 $4,474,577 1.33 $4,474,577
090360 Hwy. 5 - North (Mtn. Home) (Overlay) (S) 201 Resurfacing Completed Mar. 2012 Aug. 2012 1.50 $353,211 1.50 $353,211
090380 Norfork — Salesville (Overlay) (S) 5 18  Resurfacing Completed Apr. 2013 Aug. 2013 2.95 $606,136 2.95 $606,136
090386 David's Trail Extension (Baxter Co.) (S) Enhancement Completed May. 2015 May. 2016 - $85,000 - $85,000
090403 Hwy. 201/Arkansas Ave. Signal (Mountain Home) (S) 201 1 Safety Improvements Completed Nov. 2014  Aug. 2015 - $299,640 - $299,640
090410 Hwy. 62B — Hwy. 5 (Mtn. Home) (Overlay) (S) 62 10  Resurfacing Completed Feb.2014  Jul. 2014 2.77 $1,094,534 2.77 $1,094,534
090429 District 9 Pvmt. Friction Impvts. (S) 5 18  Safety Improvements Completed Apr. 2015  Sep. 2016 0.52 $136,036 3.42 $894,699
Addt'l Rte.-Sec.: Benton 72-3, 102-2, 279-1; Boone 7-20
090456 Hwy. 5 Sidewalk Impvts. (Norfork) (TAP-15) (S) Enhancement Under Construction ~ May. 2017 - $103,932 - $103,932
090469" David's Trail Extension (RTP) (S) Roadside Appurtenances Under Construction Jun. 2020 - $200,000 - $200,000
090478 Hwy. 126 — Hwy. 62 East (Mountain Home) (S) 62 10  Resurfacing Completed Jan. 2017  Sep. 2017 7.95 $1,519,568 7.95 $1,519,568
Addt'l Rte.-Sec.: Baxter 62-11B
090517 Izard Co. Line — Mountain Home (Safety Impvts.) (Sel. Secs.) (S) 5 18  Resurfacing Under Construction Apr. 2020 Late 2021 19.48 $10,354,788  19.48 $10,354,788
Safety Improvements
Addt'l Rte.-Sec.: Baxter 5-19
090530 Hwy. 5 - Hwy. 62B (S) 62 11 Resurfacing Under Construction  May. 2020  Oct. 2020 2.79 $1,677,305 2.79 $1,677,305
090538 Hwys. 5 & 178 (Sel. Secs.) (S) 5 19  Resurfacing Scheduled Jan. 2021 16.60 $1-$5M  16.60 $1-$5M
Addt'l Rte.-Sec.: Baxter 178-2
090567 ASU - Mtn. Home Walking & Biking Trail (RTP-18) (S) Enhancement Programmed - <$1M - <$1M
090568" Mtn. Home McCabe Park Trails (RTP-18) (S) Enhancement Under Construction ~ Apr. 2020 - $104,140 - $104,140
090575 Hwy. 62 — Hwy. 126 (Gassville) (S) 345 1 Resurfacing Sub. Completed Jan. 2020  Apr. 2020 0.62 $139,482 0.62 $139,482
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

BAXTER COUNTY retimated o
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

090585" Mtn. Home McCabe Park Trails Ph. 2 (RTP-19) (S) 62 10  Enhancement Programmed - <$1 M - <$1M
A90004 Flippin — Mountain Home (Sel. Sec.) (S) 62 10 Resurfacing Scheduled Apr. 2021 472 $1-$5M 1076 $5-%$10M

Addt'l Rte.-Sec.: Marion 62-9
C03001" Mt. Home Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2013 Nov. 2013 1.81 $309,610 1.81 $309,610
C03002" Gassville Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2013 Sep. 2013 0.69 $71,129 0.69 $71,129
C03004" Gassville School St. Widening (S) CR Minor Widening Completed Aug. 2017 May. 2019 = $808,870 = $808,870
C03005" Big Flat&salesville Ovrly & Surf(sel.secs)(s) CS Resurfacing Completed Apr. 2017  Oct. 2017 2.41 $378,778 2.41 $378,778
C03006" Briarcliff & Cotter Overlay (Sel Secs) (S) Resurfacing Completed Jun. 2018 Nov. 2018 3.72 $379,343 3.72 $379,343
C03007" Mountain Home Overlay (Sel. Secs.) (S) cs Resurfacing Completed May. 2018  Sep. 2018 1.58 $203,381 1.58 $203,381
C03009" Lakeview & Norfork Overlay & Surfacing (S) Resurfacing Sub. Completed Apr. 2020  Sep. 2020 = $268,916 = $268,916
C76008" Cotter & Yellville Overlay (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2014 Jul. 2014 1.11 $315,646 2.01 $315,646
Addt'l Rte.-Sec.: Marion CS
FA0313" Hwy. 341 Southeast-Stone Co. Line(phase I)(s) Resurfacing Completed Dec. 2014  Apr. 2016 1.65 $967,423 1.65 $967,423
FA0315" Hwy. 341 Southeast (Surfacing) (S) CR Resurfacing Completed Jun. 2016 Nov. 2016 1.65 $469,508 1.65 $469,508
GF0958" Calamity Beach Access(lake Norfolk)reseal(s) Resurfacing Completed Dec. 2009 Dec. 2010 - $14,758 - $14,758
GF0975" Fisherman St(white Rver Norfork Accss)overlay Roadside Appurtenances Completed Jul. 2014 Jul. 2014 - $21,190 - $21,190
GF0976" Buzzard Roost Accss(norfork Lake)ramp Modific Roadside Appurtenances Completed Sep. 2016  Dec. 2016 = $15,426 = $15,426
SA0349" Baxter County Surfacing (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2011 Aug. 2011 5.10 $213,772 5.10 $213,772
SA0350" Hwy. 62-Hwy. 126 (Overlay) (S) CR Resurfacing Completed May. 2012 Jul. 2012 0.50 $69,775 0.50 $69,775
SA0352" Hwy. 178-Co. Rd. 396 (Reseal) (S) CR Sealing Completed Jun. 2013 Sep. 2013 1.90 $56,318 1.90 $56,318
SA0353" Hwy. 62-Hwy. 201 (Overlay) (S) CR Resurfacing Completed Jul. 2012 Oct. 2012 1.90 $211,791 1.90 $211,791
SA0354" Hwy. 341-Co. Rd. 387 (Leveling & Reseal) (S) CR Resurfacing Completed Apr. 2013 Jul. 2013 2.82 $182,441 2.82 $182,441
SA0355" Baxter County Reseal No. 10 (S) CR Resurfacing Completed Apr. 2014 Jul. 2014 435 $143,013 435 $143,013
SA0356" Baxter County Reseal No. 11 (S) CR Resurfacing Completed Jun. 2015  Oct. 2015 7.7 $245,556 7.7 $245,556
SA0357" Baxter County Reseal No. 12 (S) CR Resurfacing Completed Jun. 2016  Sep. 2016 6.46 $155,455 6.46 $155,455
SA0358" Hwy. 201 - East (Overlay) (S) CR Resurfacing Completed Jul. 2017 Mar. 2018 - $434,741 - $434,741
SA0359" Baxter County Reseal No.13 (S) CR Resurfacing Completed Jul. 2019  Sep. 2019 7.76 $200,208 7.76 $200,208
SA0360" Hwy.126-West(overlay)(s) CR Resurfacing Completed Jul. 2019 Dec. 2019 2.60 $271,864 2.60 $271,864
Totals For All Projects In Baxter County 121.29 $48,427,390

* Job not shown on county map.
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